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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Stryker Armored Vehicle Program

1.  This Modification 13 to Delivery Order 0011 under Requirements Contract DAAE07-00-D-M051 is a supplemental agreement.

2.  The purpose of the modification is to deobligate the funding in Section B Sub-CLINs 9001AA and 9001AB which are applicable to three

(3) Infantry Carrier Vehicles, Serial Numbers ICV-0354, ICV-0355 and ICV-0357.  These vehicles have been moved to Delivery Order 0023

under Modification 01 and have been designated as a Foreign Military Sales vehicles.

3.  As a result of the transfer of the three (3) ICV FMS vehicles to Delivery Order 0023, Delivery Order 0011 is revised as follows:

    a.  The Not-To-Exceed (NTE) price, under Sub-CLIN 9001AA, for the hardware and non-recurring labor cost for the delivery and

installation of the Full Function Crew Station (FFCS) into the three (3) FMS ICVs is decreased by $2,802 from $392,135 to $389,333.

    b.  The Not-To-Exceed (NTE) price, under Sub-CLIN 9001AB, for the hardware and non-recurring labor cost for the delivery and

installation of the Squad Leader's Grab Handles/Strap and Rear Grab Handles/Strap into the three (3) FMS ICVs is decreased by $1,200

from $406,027 to $404,827.

    c.  Far Clause 52.216-24 is revised to reflect the deobligated amounts on Sub-CLINs 9001AA snd 9001AB.

    d.  DFARS Clause 252.217-7027 is revised to reflect the deobligated amounts on Sub-CLINs 9001AA and 9001AB.

4.  Sub-CLIN 9001AD is reflected in this modification to reflect the deletion of narratives (B001 and B002) associated with this Sub-

CLIN prior to definitization.  The Sub-CLIN 9001AD narrative reflected in this modification is in concert with the agreements contained

in Modification 10.

5.  As a result of this Modification 13, the total amount under Delivery Order 0011 is decreased by $4,002.  Except as specifically

stated above, all other terms and conditions of Delivery Order 0011 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 012 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9001          SECURITY CLASS: Unclassified

                CLIN Revised by Modification 13.

                UNDEFINITIZED ACTION

                              (End of narrative B001)

9001AA        SERVICES LINE ITEM                                                                           $        389,333.00              __________________                                                                            __________________

              NOUN: FULL FUNCTION CREW STN - NTE

              PRON: X13GX282X1    PRON AMD: 02    ACRN: AA

              AMS CD: 31107180008

                This is an Not To Exceed (NTE) price for the

                hardware and non-recurring labor cost for the

                delivery and installation of a total quantity

                of (2) Full Function Crew Stations (FFCS) into

                each of the 417 Infantry Carrier Vehicles

                acquired or to be acquired under Delivery Orders

                0002, 0010, and 0019 as follows:

                a.  166 ICVs, acquired under Delivery Order 0002,

                    shall be retrofitted at Fort Lewis, WA no

                    later than 30 November 2004.

                b.  104 ICVs, acquired under Delivery Order 0010,

                    shall be retrofitted at Fort Lewis, WA no later

                    than 30 January 2004.

                c.  16 ICVs, acquired under Delivery Order 0010,

                    shall have FFCS applied during production in

                    accordance with the current Delivery Order

                    0010 production schedule.

                d.  131 ICVs, acquired under Delivery Order 0019,

                    shall have FFCS applied during production in

                    accordance with the current Delivery Order

                    0019 production schedule.

                              (End of narrative B002)

                Inspection/Acceptance:

                a.  FFCS hardware installed in previously

                    accepted vehicles shall be inspected/

                    accepted at Destination.

                b.  FFCS hardware installed during production

                    shall be inspected/accepted at Origin.
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                              (End of narrative B003)

                Sub-CLIN 9001AA revised by Modification 13.

                              (End of narrative B004)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-NOV-2004

                            $       389,333.00

9001AB        SERVICES LINE ITEM                                                                           $        404,827.00              __________________                                                                            __________________

              NOUN: SQ LEADER/GRAB HANDLES - NTE

              PRON: X13GX283X1    PRON AMD: 01    ACRN: AA

              AMS CD: 31107180008

                CLIN 9001AB Revised by Modification 13.

                UNDEFINITIZED ACTION

                              (End of narrative B001)

                 This is an Not-To-Exceed (NTE) price for

                 incorporation of the Squad Leader's and Rear

                 Hatch Grab Handle and Grab Straps hardware into

                 retrofit and production vehicles under Delivery

                 Orders 0002, 0010 and 0019, respectively.

                 In addition, the Contractor shall deliver the

                 updated Interactive Electronic Technical Manual

                 (IETM), Publications and Training Manuals, as

                 follows:

                 1.  The contractor shall deliver and install

                 (retrofit) the following for Delivery Order 0002

                 vheicles at Fort Lewis, WA no later than

                 30 November 2004.  The parties agree the

                 completion date is subject to change in the

                 event the vehicles are not available for retrofit

                 by 15 November 2004:

                 a.  A quantity of 52 ICVs shall be retrofitted

                 with Squad leaders grab handle & strap.

                 b.  A quantity of 166 ICVs shall be retrofitted

                 with the rear grab handle & strap.
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                 c   A quantity of 11 MCs, shall be retrofitted

                 with Squad leaders grab handle & strap.

                 d.  A quantity of 21 CVs, shall be retrofitted

                 with Squad leaders grab handle & strap.

                 e.  A quantity of 66 RVs, shall be retrofitted

                 with rear grab handles and straps.

                 f.  A quantity of 27 FSVs, shall be retrofitted

                 with rear grab handles and straps.

                 g.  A quantity of 10 MEVs, shall be retrofitted

                 with Squad leaders grab handle and strap.

                 h.  A quantity of 12 ESVs, shall be retrofitted

                 with Squad leaders grab handle & strap.

                 i.  A quantity of 22 ESVs, shall be retrofitted

                 with rear grab handle & strap.

                 2.  The contractor shall deliver and install

                 (retrofit) the following for Delivery Order 0010

                 vehicles at Fort Lewis, WA no later than

                 30 January 2004.  The parties agree the completion

                 date is subject to change in the event the

                 vehicles are not available for retrofit by

                 15 January 2004:

                 a.  A quantity of 95 ICVs shall be retrofitted

                 with Squad leaders grab handle & strap.

                 b.  A quantity of 120 ICVs shall be retrofitted

                 with rear grab handle & strap.

                 c.  A quantity of 57 RVs shall be retrofitted with

                 rear grab handle & strap.

                 d.  A quantity of 30 MCs shall be retrofitted with

                 Squad leaders grab handle & strap.

                 e.  A quantity of 0 CVs shall be retrofitted with

                 Squad leaders grab handle & strap.

                 f.  A quantity of 7 ESVs shall be retrofitted with

                 Squad leaders grab handle & strap.

                 g.  A quantity of 10 ESVs shall be retrofitted with

                 rear grab handle & strap.

                 h.  A quantity of 13 MEVs shall be retrofitted with

                 Squad leders grab handle and strap.

                 i.  A quantity of of 12 FSVs shall be retrofitted

                 with rear grab handle & strap.

                 3.  The contractor shall deliver and install the

                 following hardware on the vehicles acquired under

                 Delivery Order 0019 in accordance with the Delivery

                 Order 0019 production delivery schedule:

                 a.  A quantity of 131 ICVs shall receive in

                 production Squad leaders grab handle & strap and
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                 rear grab handle and strap.

                 b.  A quantity of 51 RVs shall receive in

                 production Rear grab handle and strap.

                 c.  A quantity of 10 ESVs shall receive in

                 production Squad leaders grab handle & strap and

                 rear grab handle and strap.

                 d.  A quantity of 18 MEVs shall receive in

                 production Squad leaders grab handle and strap.

                 e.  A quantity of 14 FSVs shall receive in

                 production Rear grab handle and strap.

                 f.  A quantity of 40 MCV "B"s, shall receive in

                 production Squad leaders grab handle and strap.

                 g.  A quantity of 2 MCs shall receive in production

                 the Squad leaders grab handle & strap.

                 h.  A quantity of 14 CVs shall receive in

                 production the Squad leaders grab handle & strap.

                              (End of narrative B002)

                Inspection/Acceptance:

                a.  The hardware installed in previously

                accepted vehicles shall be inspected/

                accepted at Destination.

                b.  The hardware installed during production

                shall be inspected/accepted at Origin.

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-NOV-2004

                            $       404,827.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

9001AA  X13GX282X1             AA       1        $         392,135.00  $          -2,802.00            $         389,333.00

        31107180008                   3GXP48

        A13P30082RX1

9001AB  X13GX283X1             AA       1        $         406,027.00  $          -1,200.00            $         404,827.00

        31107180008                   3GXP48

        A13P30082RX1

                                                                           _________________

                                                         NET CHANGE    $          -4,002.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   32033000035R5R07P31107131E9  S20113                W56HZV           $          -4,002.00                                                                                                          __________________

                                                                                          NET CHANGE    $          -4,002.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      54,087,527.00              $          -4,002.00              $      54,083,525.00
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SECTION I - CONTRACT CLAUSES

        Status  Regulatory Cite                                  Title                                       Date        Status  Regulatory Cite                                  Title                                       Date        _______ _______________  ______________________________________________________________________  ____________        _______ _______________  ______________________________________________________________________  ____________

    I-1 CHANGED 52.216-24        LIMITATION OF GOVERNMENT LIABILITY                                        APR/1984

     (a)  In performing this contract, the Contractor is not authorized to make expenditures or incur obligations exceeding:

CLIN 9001AA:  $389,333 dollars.

CLIN 9001AB:  $404,827 dollars

CLIN 9001AC:  $1,248,289 dollars

     (b)  The maximum amount for which the Government shall be liable if this contract is terminated is:

CLIN 9001AA:  $389,333 dollars.

CLIN 9001AB:  $404,827 dollars.

CLIN 9001AC:  $1,248,289 dollars.

(End of clause)

    I-2 CHANGED 252.217-7027     CONTRACT DEFINITIZATION                                                   OCT/1998

     (a) A  Firm-Fixed Prjce (FFP) is contemplated. The Contractor agrees to begin promptly negotiating with the Contracting Officer the

terms of a definitive contract that will include (1) all clauses required by the Federal Acquisition Regulation (FAR) on the date of

execution of the undefinitized contract action, (2) all clauses required by law on the date of execution of the definitive contract

action, and (3) any other mutually agreeable clauses, terms, and conditions. The Contractor agrees to submit a Firm-Fixed Price (FFP)

proposal and cost or pricing data supporting its proposal.

     (b) The schedule for definitizing the undefinitized contract action under Delivery Order 0011 are as follows:

                                    CLIN 9001AA        CLIN 9001AB        CLIN 9001AC

Target Date for Definitization:      19 Jan 04          19 Jan 04          4 Feb 04

Submission of Proposal:               1 Dec 03           1 Dec 03          5 Dec 03

Beginning of Negotiations:            15 Dec 03          3 Jan 04          23 Jan 04

Submission of Make-or-Buy:            N/A                 TBD                 N/A

Submission of Subcontracting Plan:   19 Jan 04             N/A             23 Jan 04

Submission of Cost and Pricing Data: 19 Jan 04             N/A             23 Jan 04

     (c) If agreement on a definitive contract action to supersede this undefinitized contract action is not reached by the target date

in paragraph (b) of this clause, or within any extension of it granted by the Contracting Officer, the Contracting Officer may, with the

approval of the head of the contracting activity, determine a reasonable price or fee in accordance with Subpart 15.4 and Part 31 of the

FAR, subject to Contractor appeal as provided in the Disputes clause. In any event, the Contractor shall proceed with completion of the

contract, subject only to the Limitation of Government Liability clause.

          (1) After the Contracting Officer's determination of price or fee, the contract shall be governed by-

               (i) All clauses required by the FAR on the date of execution of this undefinitized contract action for either fixed-price

or cost-reimbursement contracts, as determined by the Contracting Officer under this paragraph (c);

               (ii) All clauses required by law as of the date of the Contracting Officer's determination; and

               (iii) Any other clauses, terms, and conditions mutually agreed upon.

          (2) To the extent consistent with paragraph (c)(1) of this clause, all clauses, terms, and conditions included in this

undefinitized contract action shall continue in effect, except those that by their nature apply only to an undefinitized contract

action.

     (d) The definitive contract resulting from this undefinitized contract action will include a negotiated price in no event to
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exceed:

CLIN 9001AA:  $778,666

CLIN 9001AB:  $809,654

CLIN 9001AC:  $2,496,577.

                                                  [End of Clause]
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